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1.  Originator

Mike Molinet

2.  Log Date:

9/17/02

3.  CCR #:

02-0808  

4. Rev:

—

5.  Tel:

301.925.0874

6. Rm #:

2038A

7. Dept.

SE/TS

8. CCR Title: PVC Distribution Server Upgrade

9. Originator Signature/Date

Mike Molinet     /s/     9/17/02

10.   Class

II

11.  Type:

CCR

12. Need Date: 09/30/02

13.  Office Manager Signature/Date

Carolyn Whitaker     /s/     9/17/02

14.  Category of Change:
Initial ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Routine

16. Documentation/Drawings Impacted (Review and submit
checklist):
910-TDA-005, 920-TDP-001/002/008/014,921-TDP-002/003, etc.

17. Schedule
Impact:
          

18.   CI(s) Affected:DSS

19.  Release Affected by this Change:
6A, 6B

20. Date due to Customer:
            09/30/02

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
          

23.   Problem:  (use additional Sheets if necessary)
PVC Distribution Server not properly sized to handle test load.

24.  Proposed Solution:  (use additional sheets if necessary)
Rename current p0dis02 (EIN 3175) box to p2dis02 and return current p2dis02 (EIN 1937) box to stock.  Move Sony DTF2 (EIN
10736), associated RAID (EIN 14257), I/O board, and two SBUS FCAL I/Fs from old p2dis02 to new p2dis02.  Remove two 4x2 GB
internal disk boards from new p2dis02, and install a 2x18 GB board from stock (36 GB total).  Add four 168 MHz CPUs to the new
p2dis02 box from stock.  Upgrade the new p2dis02 box to Solaris 8 upd. 02/02 O/S along with associated COTS products.

25.  Alternate Solution:  (use additional sheets if necessary)
None.

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Continue running as is, with degraded performance.

27.  Justification for Emergency (If Block 15 is “Emergency”):
          

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Byron V. Peters     /s/     9/18/02

  Disposition:  Approved    App/Com.   Disapproved   Withdraw   Fwd/ESDIS
ERB

33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O


